State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN- 101- 14. 4/ 14. 8 IN DEL NORTE COUNTY ABOUT 11 M LES  GRANI TE CONSTRUCTI ON COVPANY SANDERS, KAREN $613,596 04/23/09  100%
01-481704 SOUTH OF CRESCENT CITY FROM 1.7 TO P O BOX 50085 700 PARK PLACE $566, 423 825 %2; 83 100%
2.2 MLES NORTH OF W LSON CREEK
BRI DGE WATSONVI LLE CA 95077 CRESCENT G Tv, CA 95531 06/ 30/ 09
(707) 464- 9157 COMPLETED
RECONSTRUCT ROADWAY (831) 724-1011
HB1 WPCP
01- DN 101- 14. 8/ 15. 6 IN DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCI ATES SANDERS, KAREN $5, 630, 181 06/ 02/ 09 6%
01-324704 NORTH OF KLAMATH FROM 2.0 KM NORTH OF | NC 700 PARK PLACE $165, 734  06/24/09 30
AC?‘;L QL01-(150) E W LSON CREEK BRIDGE TO 2.4 KM NORTH P O BOX 12368 CRESCENT CI TY, CA 95531 $165,734  12/01/09
o OF W LSON CREEK BRI DGE (707) 464- 9157
CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604
HA42 SWPPP (510) 636- 2100
01- DN- 101- 43. 6/ 45. 8 IN DEL NORTE COUNTY NEAR SM TH RIVER TI DEWATER CONTRACTCRS | NC BROWN, KARL $6, 750, 567 04/ 24/ 07 82%
01-345404 FROM 6.4 KM NORTH OF ROWDY CREEK P O BOX 1956 700 PARK PLACE $4,894,396 05/11/07 78%
ACST- QL01- (126) E BRIDGE TO 1.0 KM SOUTH OF  OREGON $49,375 09/ 30/ 09
. CRESCENT CI TY, CA 95531
Q1-01 1-(6E) BROOKI NGS OR 97415
STATE LI NE £41) 469. 5341 (707) 465- 3246
-0 SHOULDER W DENI NG AND LEFT TURN (541) )
HB1 SWPPP
01- DN- 199-10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VI L CONSTRUCTORS  SANDERS, KAREN $2, 620, 147 04/ 26/ 07 95%
2&?{??&‘9“9‘_(03” c 0.3 KM SOUTH HARDSCRABBLE CREEK VEEST COAST | NC 700 PARK PLACE $2, 5;31’1233 8?; %éj 8; 99%
BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531 '
P1-99 0-(1E) HARDSCRABBLE CREEK BRI DGE 707) 464- 9157
(707)
--() REPLACE BRI DGE BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
01- HUM 96-8.5/8. 7 I'N HUMBOLDT COUNTY NEAR HOOPA AT 0.3 MERCER FRASER COVPANY HAYLER, CHARLES $320, 807 06/ 24/ 09 0%
01-480914 M LE EAST OF TI SH TANG VI ADUCT P O BOX 1006 5065 BOYD ROAD, STE B 28 8;5 ég; gg 0%
REPAI R ROADWAY SLI POUT
EUREKA CA 955021006 ?%1225(:2322521
(707) 443- 6371
HA23 WPCP
01- HUM 96- 16. 0/ 18. 7 I'N HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENG NEERI NG | NC HAYLER, CHARLES $2, 286,577 01/05/09 34%
01- 452404 0.8 MLE SOUTH OF ROCK CHUTE VI ADUCT P O BOX 990010 5065 BOYD ROAD STE. B $777,660 01/14/09 34%
ors- - ) $217,965 12/ 15/ 09
TO 1.9 M LES NORTH OF SIDEHI LL ARCATA. CA 95521
--() REDDI NG CA 96099 '
VI ADUCT (707) 825- 4895

PLACE HOT M X ASPHALT OVERLAY (530) 244- 8464

HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 21. 8/ 0 I N HUMBOLDT COUNTY NEAR VEI TCHPEC AT R BROWN CONSTRUCTI ON COMPANY HAYLER, CHARLES $593,301 03/04/09 28%
LA e L2M VT O LT RVR B 11 2005 00 %0, ST Hiv g Sme o
0 #4- 144 P O BOX 406 B '
o STORM DAMAGE - SOLDI ER PI LE
W LLOW CREEK CA 95573 A$$T§,25O:\832521
HA23 WPCP (530) 629- 3702 (707) 825-
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLIE $1, 602, 425 04/ 29/ 08 85%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04-0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUI TE $572,080 05/ 14/08 36%
AND AT BLUFF CREEK BRI DGE NO. 04- 0063 o QAL HLL CA 90755 B $268,238 11/16/09
PAI NT BRI DGES
(562) 427- 7720 ARCATA, CA 95521
VB VPCP (707) 825- 4895
01- HUM 101-40. 9/ 42. 2 I N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MCGEE, JAMES $5, 956, 531 08/ 19/ 08 27%
gé— 2;2‘2114004 c 2.1 MLES SOUTH TO 0.9 M LE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E ﬁ, 328 égi 325 2?5 23 40%
i) -(004) BEAR CREEK BRI DGE ALAND CA 94507 COURT SUTE E » 330,
o CONSTRUCT RETAI NI NG WALL
(925) 838- 5675 FORTUNA, CA 95540
HAo3 SWPPP (707) 725- 1021
01- HUM 101- 48. 7/ 56. 3 I'N HUMBOLDT COUNTY IN AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY  RODRI GUEZ, JOAQUIN $13, 239, 607 10/ 24/ 08 19%
2(1:;\‘?_:3(3;8‘11_(149) c DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAI R E 2323’ ;% (1)}1; f{g; f{g 70
OVERHEAD TO 0.5 M LE SOUTH OF VAN COURT STE. E '
--0) DUZEN Rl VER BRI DGE WATSONVI LLE CA 95077 FORTUNA. CA 95540
Ln22 S PLACE RUBBERI ZED HOT M X ASPHALT (831)724-1011 (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I N HUMBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COVPANY  \ARI GHT, GEOFFREY $14, 724,518 10/ 08/ 08 24%
01- 290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 $5, 323,678 10/ 23/ 08
1487 SANDY PRAIRIE $2. 136,845 08/20/10  °%
CONSTRUCT | NTERCHANGE COURT. STE. E e
WATSONVI LLE CA 95077 ’
(831) 724- 1011 FORTUNA, CA 95540
HELL SWPPP (707) 725- 1022
01- HUM 101-77.5/78. 7 I N HUVMBOLDT COUNTY | N EUREKA FROM W BRADLEY ELECTRI C | NC El TEL, CHARLY $129,969 06/08/09 0%

01- 486304

Hw WPCP

State of California Department of Transportation

14TH STREET TO J STREET
REPLACE TRAFFI C SI GNAL HEADS

90 HI LL ROAD

NOVATO CA 94945
(415) 898- 1400

5601 S. BROADWAY
EUREKA, CA 95503
(707) 441- 3943

$0 07/07/09
$0 09/09/09

0%
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Statement of Ongoing Contractsasof 07/20/09

08/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-83. 4/0 I N HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY El TEL, CHARLY $501,176 01/21/09 21%
01- 463504 BRACUT MAI NTENANCE STATI ON P O BOX 1006 5601 S. BROADWAY $é2f2>, ggé 83; 23; 28 36%
MODI FY MAI NTENANCE STATI ON BUI LDI NG ’
EUREKA CA 955021006 EgssKﬁaloggigf’os
(707) 443- 6371 (707) 441-
HA12 WeCP
01- HUM 101-84. 7/ 0 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  DEBRUI N CONSTRUCTI ON | NC QUI NTRELL, HEI DI $139, 114 03/ 11/ 09 0%
01-483204 GANNON SLOUGH BR (#04- 0024L) AND BOYDP O BOX 1355 5601 S. BROADVWAY $0 03/23/09 0%
DRAWER (04- 0085) FRENCH CAMP CA 95231 EUREKA, CA 95503 50 oerieres
REPAI R BRI DGE DECKS (707) 445- 6649 SUSPENDED
(209) 462- 5100
HVB WPCP
01- HUM 101- 86. 6/ 0 I N HUMBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $178,610 11/21/08 0%
01-478604 M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY $750 12/10/08 0%
ER- 43G2- (004) E $0 09/01/09
7.5 MLES NORTH OF SOUTH PRAIR E EUREKA, CA 95503
--() CREEK UNDERGROSS! NG BLUE LAKE CA 95525
707) 826. 8686 (707) 445- 6649 SUSPENDED
PLACE ROCK SLOPE PROTECTI ON (
HA23 WeCP
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $40, 052, 986 09/ 18/ 08 12%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HONE ROAD 1 BROADWAY $10, 441,999 09/ 26/ 08 9
ACNH- X023- (033) E 5601 S. BROA $1,697,799 12/25/12  28%
ROUTE 200 EUREKA, CA 95503
BHX0- 23 0- (3EN) H MARTI NEZ CA 94553
REPLACE BRI DGES (707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 169- 22. 2/ 30. 2 I N HUMBOLDT COUNTY AT VARI OUS MERCER FRASER COMPANY HAYLER CHARLES $8, 084, 404 03/ 04/ 09 10%
2(1:;;?‘;?23_ 005) E LOCATI ONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. ﬁg' 23% 225 gz; 2513 0%
(005) TO MARTI NS FERRY SCHOOL CREEK BRI DGE B :
S1-69 0-(5B) REPLACE BRI DGES(#4- 304, 305, 306, 307)  CUREKA CA 955021006 ARCATA, CA 95521
-0 (707) 443-6371 707) 825- 4895
HA21 SWPPP (707) 825-
01- HUM 299- 25. 8/ 28. 4 I N HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTI ON COVPANY W NG, DAN $181,923 04/14/09  100%
01-439814 FROM 1.3 M LES EAST OF CHEZEM ROAD TOI NC 5065 BOYD ROAD, STE B $166,290 04/22/09 00
0.7 MLE WEST OF TITLOVH LL ROAD P O BOX 406 ARCATA. CA 95521 $0 ggj ig; 83
REHABI LI TATE CULVERTS (707) 498- 3489 COVPLETED

HA42 WPCP

W LLOW CREEK CA 95573
(530) 629- 3702
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299- 29. 2/ 33. 2 I' N HUMBOLDT COUNTY NEAR W LLOW CREEK NERCER FRASER COMPANY W NG DAN $784,337 03/ 30/ 09 8%
01- 486704 FROM 0.1 M LE EAST OF TI TLOWHI LL P O BOX 1006 5065 BOYD ROAD, STE B ig' 888 8;1; ég; 83 0%
ROAD TO EAST FORK W LLOW CREEK ARCATA, CA 95521 '
EUREKA CA 955021006 '
BRI DGE. 207) 443. 6371 (707) 498- 3489
REPLACE ASPHALT CONCRETE SURFACING  (707)443-
HML WPCP
01- HUM 299- 33. 2/ 36. 9 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COMPANY WNG DAN $576, 245 04/ 10/ 09 40%
01-486714 AT VARI QUS LOCATI ONS FROM EAST FORK P O BOX 1006 5065 BOYD ROAD, STE B g' 328 835 ig; gg 1%
W LLOW CREEK BRI DGE TO 0.3 M LE WEST ARCATA, CA 95521 ’
EUREKA CA 955021006
OF BO SE CREEK 207) 443. 6371 (707) 498- 3489
REPLACE ASPHALT CONCRETE SURFACING  (707)443-
HML WPCP
01- LAK-20-9. 4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,307,283 05/21/08 80%
00_1r-s432824 1810 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $3i$éf§’§%§ gg; ?115 gg 43%
- 05-( 18) VEST OF NI CE- LUCERNE CUTOFF NI CE, CA 65464 ’
-0 W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 9451
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 IN LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 770,076 09/ 01/ 06 91%
2&#1‘;8\2/3 e CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $17;$ggg' (7)% 82; %‘115 gg 92%
PO- 20 1-22E)) NORTH FORK CACHE CREEK BRI DGE TO 2.7 SANTA ROSA CA 95402 SUITE A ’
0 KM VEST OF WALKER RI DG (707) 542. 4862 COLUSA, CA 95932 SUSPENDED
o REHABI LI TATE ROADWAY AND REALI GN ) }
LBl - (530) 458- 3080
01- LAK- 29-18.5/19. 1 I N LAKE COUNTY NEAR LOVER LAKE FROM ARGONAUT CONSTRUCTORS NARI NE, OUNGKAR $531, 543 05/ 28/ 09 0%
01-470604 0.3 M SOUTH OF SPRUCE GROVE RD N TO 1236 CENTRAL AVENUE 7663 S. HW 29 28 285 125 gg 0%
0.5 M NORTH OF SPRUCE GROVE ROAD
SANTA ROSA CA 95401 KELSEYVI LLE, CA 95451
NORTH 707) 542- 4862 (707) 279- 2492
W DEN AND | NSTALL LI GHTI NG (707) 542-
HB1 SWPPP
01- LAK- 175-8.3/19. 5 IN LAKE COUNTY NEAR KELSEYVI LLE FROMNORTHWEST PAVI NG NARI NE, OUNGKAR $565, 746 05/ 05/ 09 60%
01-467504 ROUTE 29 TO KELSEY CREEK BRI DGE 8115 SECLUDED VALLEY DRI VE 7663 S. HW 29 $316,392  05/18/09 56%
$316,392 07/30/09
SEAL COAT KELSEYVI LLE, CA 95451 07/ 27/ 09

REDDI NG CA 96001

(530) 246- 4388 (707) 279- 2492

HVL WPCP
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1-37.9/38. 2 I N MENDOCI NO COUNTY NEAR ELK FROM 6.8 GRANI TE CONSTRUCTI ON COMPANY  TI MVONS, KELLY $3, 692,884 12/11/08 38%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 200 BRANSCOMB ROAD $1, 819,863 12/24/08 49%
ACST- P001- (539) E $438,683 02/ 18/ 10
TO 3.2 KM SQUTH OF NAVARRO RI VER LAYTONVI LLE, CA 95454
PO- 01 5- ( 9E) WATSONVI LLE CA 950775085
BRI DGE 831) 724 1011 (707) 725- 1081
--0) CONSTRUCT Tl EBACK RETAI NI NG WALL (831) )
HA42 SWPPP
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48, 869, 871 12/ 21/ 06 77%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $45, 090,083  01/11/07 92%
ACST- P001- (529) E TEN M LE Rl VER BRI DGE $397,764 02/ 01/ 10
STREET, #C P.O. BOX
PO- 01 5- (9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000 FORT BRAGG, CA 95437 SUSPENDED
HA4S2 SWPPP
(707) 962- 0561
01- MEN-1-85. 4/ 92. 4 I'N MENDOCI NO COUNTY NEAR ROCKPORT MAGG ORA AND GHI LOTTI | NC LEE, CHARLES $639, 754 12/ 18/ 08 71%
g%{: 2;(3329?004) c FROM 2.3 M NORTH OF HARDY CREEK 555 DU BO S STREET 5065 BOYD ROAD, STE. 261352, 421;8 8;; ;g; gg 96%
BRI DGE #10-141 TO 1.5 M NORTH OF THE SAN RARAEL CA 94501 B '
-0 JUNCTI ON ROUTE 211 (415) 459- 8640 ARCATA, CA 95521
REPAI R STORM DAMAGE . .
A3 SWPPP (707) 496- 4351
01- MEN-20-.3/2. 4 I N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 492, 508 06/ 20/ 07 94%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O BOX 959 $5, 421,785 07/ 05/ 07 96%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $652, 145 08/ 06/ 09
PO-20 1-(4B) CONSTRUCT 2 WAY LEFT TURN LANE SANTA RCSA CA 95402 (707) 496- 0437
-0 (707) 542- 4862
HB1 SWPPP
01- MEN- 20- 25. 9/ 26 I'N MENDOCI NO COUNTY ABOUT 5.3 MLES GRANI TE CONSTRUCTI ON COVPANY $847,273 07/ 09/ 09 0%
g%{- 2;?20?004) c VEST OF WLLITS AT 5.3 M VEST OF P O BOX 50085 :g 07/29/09 0%
) ) BROADDUS CREEK BRI DGE
--0) REPAI R STORM DAVAGE WATSONVI LLE CA 950775085
(831) 724- 1011
HA23 wecP
01- MEN- 20- 38. 5/ T42. 3 I N MENDOCI NO COUNTY ABOUT 10.3 M LES LI NEAR OPTI ONS | NC BAKER, SCOTT $138,075 05/ 01/ 09 20%
01-489104 WEST OF UPPER LAKE FROM COUNTY ROAD 1 KELLY COURT 2617 E. HW 20 iﬁ' ;gg 825 g?; gg 9%
260 TO 1.4 M LES EAST OF COLD CREEK :
MENLO PARK CA 94025 NI CE, CA 95464 07/30/ 09

HB1 WPCP

State of California Department of Transportation

BRI DGE NUMBER 5

RESTRI PE AND | NSTALL RUMBLE STRI P (650) 833- 1800

(707) 274- 9451
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09

District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-1.5/6.5 I N MENDOCI NO COUNTY NEAR HOPLAND FROMNORTH BAY CONSTRUCTION INC  NARINE, OUNGKAR $1, 186,013 06/ 15/ 09 0%
01-478104 1.0 M LES SOUTH OF COVMM SKEY Sl DEHI LL 431 PAYRAN STREET 7663 S. HW 29 $0 07/03/09 0%
ER 43H6- (004) E VI ADUCT TO 0.6 M LES NORTH OF Pl ETA KELSEYVI LLE. CA 95451 $0  09/28/09
--0) PETALUMA CA 94952 ’

CREEK BRI DGE 707) 763. 2891 (707) 279- 2492

REPAI R STORM DAMAGE (707) 763-
HA23 SWPPP
01- MEN-101-3.7/6.5 I'N MENDOCI NO COUNTY ABOUT 7 M LES VENDOCI NO CONSTRUCTI ON NARI NE, OUNGKAR $250, 474 04/01/09  100%
g%{- 2;?3(730?004) c SOUTH OF HOPLAND AND 0.8 MLE NORTH SERVICES | NC 7663 S. HW 29 $232, 12(5) 82; gg; gg 100%
20 OF COVM NSKY STATI ON ROAD 500 CROPLEY KELSEYVI LLE, CA 95451 06/ 23/ 09

REPAI R STORM DAMAGE WLLITS CA 95490 (707) 279- 2492 COMPLETED
HA23 wecP (707) 459- 2377
01- MEN- 101- 30. 9/ 31. 9 I N HUMBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 045,985 06/ 09/ 08 73%
01-486804 VARI QUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O $935, 610  07/09/08 89%

SEPARATI ON TO FORSYTHE CREEK BRIDGE 3309 VI NCENT ROAD BOX 959 $372,870 08/10/09

REPLACE CONCRETE PAVENMENT DWOOD

PLEASANT HI LL CA 94523 R507 485\/:;';?’ CA 95470

HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101- 36. 0/ 38. 2 I'N MENDOCI NO COUNTY ABOUT 13 M LES  NORTH BAY CONSTRUCTI ON INC  NANUGONDA, VEERA $5, 151, 995 04/ 17/ 09 60%
01- 474004 SOUTH OF WLLITS FROM 0.6 M NORTH OF P O BOX 6004 20 VEST SCHOOL ROAD $1, 255,643  05/04/09 24%
ER- 43H3- (004) E BAKERS CREEK ROAD TO 3.6 M NORTH OF oE VALLEY CA 95470 $889, 141 08/ 30/ 09
--0) ’ PETALUMA CA 949556004 DVOCD '

Rl DGEWOOD RANCH ROAD 207)763. 2801 (707) 496- 4347

REPAI R STORM DAMAGE (707) )
HA23 SWPPP
01- MEN- 101-51. 9/ 76. 2 I N MENDOCI NO COUNTY AT VAR QUS MENDOCI NO CONSTRUCTI ON KLEI BER, KATHARI NE $496, 714 06/ 15/ 09 0%
gé— 2;@0?004) c VARI OUS LOCATIONS FROM1.1 M N OF SERVICES I NC 20 WEST SCHOOL ROAD 28 %5 255 gg 0%

J ) QUTLET CREEK BRIDGE TO5.2 M S P O BOX 1517 REDWOOD VALLEY, CA 95470

-0 RATTLESNAKE CREEK BRI DGE (707) 485- 5913

REPAI R SLI POUT WLLITS CA 95490
HA23 WeCP (707) 459- 2377
01- MEN- 101- 54. 6/ 95. 9 I'N MENDOCI NO COUNTY ON ROUTE 101 AND ROBERT J FRANK CONSTRUCTI ON  THANGAVELAUTHAM $213,977 05/ 21/ 09 0%
01-431804 ON ROUTE 271 AT VARI QUS LOCATI ONS I NC RAGUPARAN $0  06/16/09 0%

CULVERT REHABI LI TATI ON 2806 TARVAC ROAD 20 VEST SCHOOL ROAD $0 09/01/09

REDWOOD VALLEY, CA 95470

REDDI NG CA 96003
(707) 496- 0437

HA42 WPCP (530) 222- 1408
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-55. 2/ 64. 7 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO NANUGONDA, VEERA $2,702,844 04/ 17/ 09 27%
01- 485604 FROM 2.5 M SOUTH OF ARNOLD BRIDGE P O BOX 38 20 WEST SCHOOL ROAD ii' 31‘2’ 2‘113 82; %g; 83 76%
AND OVERHEAD TO LONG VALLEY CREEK REDWOOD VALLEY, CA 95470 ' '
W NDSOR CA 95492
BRI DGE 707) 496- 4347
(707) 838-9751 (707)
PLACE BONDED VEARI NG COURSE
HML SWPPP
01- MEN- 101- 69. 4/ 69. 6 I N MENDOCI NO COUNTY AT LAYTONVILLE ~ ARGONAUT CONSTRUCTORS TI MMONS, KELLY $2, 443,981 03/ 06/ 08 72%
01-4293U4 FROM RAVBEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAI Rl E $2, 257,405 03/18/08 oo
ACST- QL01- (139) E BRANSCOVB ROAD $2,200 09/02/09
COURT. STE E
QL-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA. CA 95540
QLO1- 139-() (707) 542- 4862 207 72’5 1081
HB1 SWPPP (707) 725-
01- MEN- 101-81. 4/ 0 I' N MENDOCI NO COUNTY ABOUT 19.7 KM PARSONS BROS ROCKERI ES OSIER, JIM $279,888 05/11/09 11%
01- 447504 NORTH OF LAYTONVI LLE AT RATTLESNAKE CLIFORNI A | NC 425 NORTH MCPHERSON ﬁ 288 (1)85 ig; gg 1%
CREEK BRI DGE 1588 BEDELL COURT STREET, SUITE C '
UPGRADE FI SH PASSAGE FAC LI TY
ROSEVI LLE CA 95747 Fss;r sggG?fsg? 95437
HA22 SWPPP (916) 773- 9766 (707) 962-
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $74, 080, 555 05/ 22/ 06 89%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $70, 745,199 06/ 05/ 06 0
96%
ER- 37B3- (004) E $1, 151,769 11/30/09
MOUNTAI N CREEK GARBERVI LLE, CA 95542
--0) REALI GN ROADVAY NORTH HI GHLANDS CA 95660 07 445. 6441
(916) 334- 1221 (707) 445-
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | MRAN $538, 659 11/25/08 67%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE 20 WEST SCHOOL ROAD $12, 828 (1)25 ig; gg 204
47 AND AT 7.5 M EAST OF DRY CREEK REDWOOD VALLEY, CA 95470
SANTA ROSA CA 95407
BRI DGE #10- 47 (707) 485- 5495 SUSPENDED
REPAI R SLI POUTS (707) 586- 0500
HA23 WeCP
01- MEN-162-.1/7.1 I N MENDOCI NO COUNTY NEAR LONGVALE NORTHERN CALI FORNI A PAVI NG | NCNANUGONDA, VEERA $300, 005 03/ 23/ 09 30%
01-467604 FROM LONG VALLEY CREEK BRI DGE TO P O BOX 1231 20 WEST SCHOOL D $140, 901  04/10/09 9
0 VEST S ROA $140,526 08/20/09 7%

HVL WPCP

State of California Department of Transportation

BLOCDY RUN CREEK BRI DGE

APPLY PNE CHI P SEAL COAT YREKA CA 96097

(530) 842- 7283

REDWOOD VALLEY, CA 95470
(707) 496- 4347
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Statement of Ongoing Contractsasof 07/20/09

08/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162- 11. 6/ 11. 8 I'N MENDOCI NO COUNTY NEAR DCS RI OGS ARGONAUT CONSTRUCTORS $695, 625 06/ 23/ 09 0%
01-476304 FROM 1.4 M NORTH OF RODEO CREEK P O BOX 639 $0  07/08/09 0%
ER- 43H7- (004) E BRI DGE TO 3.5 M LES SOUTH OF $0 09/ 10/ 09
-0 LAYTONVI LLE DOS RI 0S8 ROAD Sﬁg;A;SS‘lA%O; 95401 (707) 485-5913
RECONSTRUCT AND REALI GN ROADWAY (707) 542-
HA23 SWPPP
01- MEN-222-1.0/0 I N MENDOCI NO COUNTY NEAR UKI AH AT C C MYERS I NC THANGAVEL AUTHAM $5, 390, 677 05/ 18/ 09 0%
gi—R ;8332‘21 (001) E RUSSI AN RI VER BRI DGE P O BOX 2948 RAGUPARAN :g 82; %g; fﬁ 0%
] ) REPLACE BRI DGE CHOOL
P2-22 0-(1E) RANCHO CORDOVA CA 957412948 ;g VEST \S/ALLEY R§D95470
-0 (916) 635-9370 707)496- 0437
HA21 SWPPP (707) 496-
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COVMPANY  KLEI BER, KATHARI NE $4, 206,729 01/ 29/ 08 94%
2&?};82‘51_(020) c OUTLET CREEK BRI DGE AND ON ROUTE 253 |NC 20 W SCHOOL WAY P. O $3, 569, 423 8?5 gy gg 83%
AT ANDERSON CREEK BRI DGE AND SODA P O BOX 1508 BOX 959
X0-45 0-(0EN C CREEK BRI DGE REDWOOD VALLEY, CA 95470 SUSPENDED
X045- 020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO CORDOVA CA 95742 (707) 485- 5013
HA21 SWPPP (916) 852- 5530
01- MEN- 999-/0 I'N MENDOCI NO COUNTY ON ROUTES 128 AND COAST CONSTRUCTI ON | NC FAZAL, | MRAN $402, 627 05/ 22/ 09 33%
01-378114 253 AT VARI OUS LOCATI ONS 4460 REDWOOD H GHWAY SUITE 16 20 W SCHOOL WAY :22, igg 88; f{g; gg 17%
REHABI LI TATE CULVERTS REDWOOD VALLEY, CA 95470 '
SAN RAFAEL CA 94903 207 485. 5495
(415) 444- 0716 (707) 485-
HA42 WPCP
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC VRl GHT, GECFFREY $7, 765,291 05/ 07/ 07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI Rl E $7, 843, 3;8 235 325 8; 0%
REPLACE MAI NTENANCE STATI ON CT. STEE
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 0 7ok 1093 PLANT EST
HA12 VWPCP (707) 725- SATI S
01- VAR -/ 0 IN LAKE AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC BAKER, SCOTT $652, 274 03/ 02/ 09 71%
01- 483004 VARI OUS LOCATI ONS P O BOX 1355 $250, 233 03/16/09 0
2617 E HWr. 20 $3,456 08/28/09 6%

HVB WPCP

REPAI R BRI DGE DECKS

FRENCH CAMP CA 95231
(209) 462- 5100

NI CE, CA 95464
(707) 274- 9451
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR--/0 I N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC RODRI GUEZ, JOAQUI N $317,800 02/27/09 0%
01-482904 VARI OUS LOCATI ONS P O BOX 1355 1487 SANDY PRAI R E 23 83; ég; 83 0%
REPAI R BRI DGE DECKS COURT, STE. E
FRENCH CAMP CA 95231 FORTU;\‘A CA 95540
(209) 462- 5100 ’ SUSPENDED
VB VPCP (707) 725- 1020
01- VAR--/ 0 IN LAKE MENDOCI NO HUMBOLDT AND DEL  V A P CONSTRUCTI ON | NC BAKER, SCOTT $163,109 04/ 30/ 09 76%
01- 483504 NORTE COUNTI ES AT VARI OUS LOCATI ONS 16129 PEPPERTREE LANE 2617 E. HW 20 $110,820 05/12/09 65%
CONSTRUCT ADA CURB RAMPS $109,020  08/04/09
LA M RADA CA 90638 N CE, CA 95464 07/30/ 09
(714) 253. 3270 (707) 274- 9451
wecP

Totals: Authorized Final Amt: $300, 107, 257 Completed to Date: $192, 233,418  Work ThisMonth: $14, 345, 084




Cnty Rt Pm

01- DN- 101- 14. 4/ 14.
01- DN- 101- 14. 8/ 15.
01- DN- 101- 43. 6/ 45.
01- DN- 199-10. 9/ 11.
01- HUM 96-8.5/8.7
01- HUM 96- 16. 0/ 18.
01- HUM 96-21.8/0

01- HUM 96-22.9/0

0/ 59.
5/ 78.

01- HUM 101- 57.
01- HUM 101-77.
01- HUM 101- 83.
01- HUM 101- 84.
01- HUM 101- 86.
01- HUM 101- 89.
01- HUM 101- 40.
01- HUM 101- 48.
01- HUM 169- 22.
01- HUM 299- 33.
01- HUM 299- 25.
01- HUM 299- 29.

4/ 0
710
6/0

N 00 OO @

3/ 90.
9/ 42.
7/ 56.
2/ 30.
2/ 36.
8/ 28.
2/ 33.
01- LAK- 20- 38. 5/ 42

01- LAK-20-9.4/12.1

N A O N WO N DN

Statement of Ongoing Contracts - Index

Contract

01- 481704
01- 324704
01- 345404
01-293144
01- 480914
01- 452404
01- 474304
01- 477404
01- 290304
01- 486304
01- 463504
01- 483204
01- 478604
01- 296104
01- 470214
01- 363204
01- 364604
01- 486714
01-439814
01- 486704
01-4146V4
01- 432604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-29-18.5/19.1 01- 470604
01- LAK-175-8.3/19.5 01- 467504
01- MEN- 1-37.9/38.2 01-291714
01- MEN- 1-69.4/70.1 01- 385704
01- MEN- 1-85.4/92. 4 01- 473804
01- MEN- 20- 25. 9/ 26 01- 473904
01- MEN-20-.3/2.4 01- 292004
01- MEN- 20-38.5/T42.3 01- 489104
01- MEN- 101-1.5/6.5 01-478104
01- MEN- 101-3.7/6.5 01- 478004
01- MEN- 101-30.9/31.9 01- 486804
01- MEN- 101- 36. 0/ 38. 2 01- 474004
01- MEN- 101-51. 9/ 76. 2 01-477904
01- MEN- 101-54. 6/ 95.9 01- 431804
01- MEN- 101-55.2/64. 7 01- 485604
01- MEN- 101- 69. 4/ 69. 6 01-4293U4
01- MEN- 101-81.4/0 01- 447504
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 128-50. 5/ 50. 9 01-474104
01- MEN- 162-11. 6/11. 8 01-476304
01- MEN-162-.1/7.1 01- 467604

01- MEN-222-1.0/0 01- 380504

0 0 N N N N NN o oo oo o oo oo o gD



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 253-.5/3.5 01-3116U4 8
01- MEN-999-/0 01- 378114 8
01- MEN-5710-/0 01- 434604 8
01-VAR--/0 01- 483004 8
01-VAR--/0 01- 482904 9
01-VAR--/0 01- 483504 9

Statement of Ongoing Contracts - Federal Aid

District 01

Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $58, 922, 774 $11, 513, 490
-S FEDERAL Al D ( SECONDARY) $98, 311, 021 $80, 386, 398

- SH STATE H GHMAY $35, 191, 933 $18, 551, 715

- ER- STORM DAMAGE REPAI R $90, 076, 844 $75, 336, 206
$17, 604, 684 $6, 445, 609

District Total: $300, 107, 257 $192, 233, 418

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
01 $1, 045, 993
$1, 045, 993

Work completed this Period:
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